

Revised Project Plan

Activities	Target Dates	Workload Implications
Identify and engage focus groups for issue identification	Nov 2008	Initiate IDP process with landowners and other stakeholders; collect input at two consultation events
Data Collection and Scope Analysis Stage (managed by the JIIC)	Nov/Dec 2008	Internal & External Stakeholders to provide relevant data
Presentation of collected data material and Project Update (including public consultation summary)	Dec 2008	Presentation of all data collected to IMC and describe plan scope
Policy development. Coordinate and align with other planning processes	Dec 08-Mar 09	Identification of current successful policy and development of new policies. Update to IMC
Reconvene focus group consultation for more detailed engagement	Mar 2009	Two consultation events to collect more detailed focus group perspectives. Update to IMC
Public open house	April 2009	Public open house event and update to the IMC
Draft IDP complete	Second quarter 2009	Incorporate public feedback, internal circulation, Council workshop/Alderman briefing meetings
Update to Council through the Intergovernmental Affairs Committee	Second quarter 2009	Update report to IGA
Second public open house if deemed necessary	June 2009	Public open house event
Review of Draft Plan Prior to Presentation to IMC	June/July 2009	Both municipalities circulate draft plan internally
Intermunicipal Development Plan to Intermunicipal Committee	Aug 2009	Draft plan presented to IMC
Draft Plan approval process	Fourth quarter 2009	Both municipalities take proposed plan through respective approval processes
Plan adopted by both municipality's Council	Fourth quarter 2009	Identify implementation requirements

Please note that the Project Plan is estimated only and may require that time extensions for the completion of the IDP review be authorized by the IMC if timing changes.